

SAJAI / SIJU - 4

Employer	Employers Representative	Project Management	Lead Consultant	Main Contractor

BURJEEL MEDICAL CITY
Plot 7, Sector 2-9 Mohammed Bin Zayed City, Abu Dhabi-UAE

MATERIAL SUBMITTAL

Contract No.:		Work Package: P2MW-Main Package			
TITLE: Cable Lugs & Glands		SUBMITTAL REFERENCE NO.: CJ218-MEP-MAT-119-01			
FROM: Commodore Contracting Co. LLC		DATE: 12-Nov-16	Activity ID:	EMSMXXX 740	
TO: M/s. Society Technology House		REVISION No. 1	Start Date: 12-Apr-16		
ATTN: Engr. Amer Mustafa		Location: All	Area: All	Zone: All	Level: All

SUBMITTAL DESCRIPTION

CIVIL
 STRUCTURAL
 ARCHITECTURAL
 ELECTRICAL
 MECHANICAL
 PLUMBING
 OTHERS

MATERIAL SUBMISSION DESCRIPTION

DISCIPLINE:

Description of Material:	CABLE LUGS & GLANDS
Specification/Control Document Reference:	ELECTRICAL - 26 05 00
Manufacturer (Name & Address):	HIGH GRIP - UAE
Supplier/Local Agent:	HIGH GRIP - UAE
Description of attachments:	AS PER ATTACHED INDEX
Specification of comparison sheet:	ATTACHED
Comparison in case Alternative submittal:	N/A
Estimada Requirement:	<input type="checkbox"/> Required <input checked="" type="checkbox"/> Not Required
Estidama Compliance:	

Name:	Signature/Stamp:	Date: 16/11/2016
Subcontractor: GERALD MARTIS - PROJECTS MANAGER	Main Contractor: MOHAMMAD ALA EDDIN SHAMI - PROJECT DIRECTOR	Consultant: ENGR. AMER MUSTAFA - SENIOR PROJECT MANAGER

CONSULTANTS COMMENTS:

- size To be verified according To ADDC approved drawing

- warranty certificate from the date of Commission To be submit

- Cable Lugs & Glands (High Grip - UAE) is accepted subject To comply with contract document & ADDC regulation

CLIENTS COMMENTS (OPTIONAL)

Name: _____ **Signature/Stamp:** _____ **Date:** _____

STATUS CODE:

APPROVED
 APPROVED AS NOTED
 REVISED AND RESUBMIT
 REJECTED
 FOR INFORMATION ONLY

CONSULTANT (STH): Sr. Project Manager: Engr. Amer Mustafa	Signature/Stamp:	DATE RETURNED TO COMMODORE:
---	-------------------------	------------------------------------

STH SOCIETY TECHNOLOGY HOUSE L.L.C.
www.sth-uae.com
Burjeel Medical City
Site Supervision

DATE	UWG	COPY	ACTION	DATE
M/D/Y				
CEO				
PM				
Logistic				
SAS				
PCM				
PLAN				
QA/QC				
HSE				
DC	X			
CON			X	
OTHER				

30 NOV 2016