

**Submittal Form** Ref.No. :LT-P061-ELE-MS-2016-011 Revision : 00

Project Name: Lulu Residential Building Plot No. C45 Sector E6, Abu Dhabi UAE  
 Project No. P061 Date 08-Sept-2016

Client Project Management: East & West International Group Cumming

Consultant: Bainona Engineering Consultancy LLC

Contractor: Ghantoot Transport & Gen. Cont. LLC

SD: Shop Drawing	CA: Calculation	SM: Sample/Material	MS: Method Statement	GT: Guarantee
TF: Temporary Facilities	MD: Manufacturer's Data	CT: Certificates	TT: Test Results	
MK: Mock-up	OT: Others	SC: Sub-contractor		

SUBMITTED FOR	
APPROVAL	1
YOUR INFORMATION	2
CO-ORDINATION	3
ACTION	
APPROVED	A
APPROVED AS NOTED	B
REVISE & RESUBMIT	C
REJECTED	D
INFORMATION	E

Quantity		Revision	Description
Paper copy	E-copy		
3-Sets	CD	0	Cable Glands & Lugs M/s High Grip Gen.Trdg.L.L.C.



Handwritten signature and date: 20/09/16

ECOTHERM CONTRACTING L.L.C.			
Lulu Tower - Plot No. C45 Sector E6, Abu Dhabi, U.A.E. Project No. B57			
Distribution	Info	Action	Reply
P.M			
Contract Mngr.			
Construction Mngr.			
Engineering Mngr			✓
MEP Coordinator			✓
Elect. Project Engr			
Mech. Project Engr			
QA/QC Dept.			
HSE Dept.			
Planning Dept.			
Procurement Dept.			✓
Accounts			
Site Store			
Site Admin			
DCG			
Head Office			

DISTRIBUTION: Original - Contractor Copy 1 - Consultant Copy 1 - Eng  
 For Contractor: Date 08-Sept-2016

Consultant Comments:  
 ① Cable Glands and Lugs from Hi-Grip, NO technical objection  
 ② Material shall comply with all our specification clauses and ADDC regulation.  
 ③ Installation shall be carried out as per manufacturer recommendation and site requirement.  
 ④ Consultant has a full right to reject any part of work which not complies with project specification and quality requirements.

Client's Comments:  
 which not complies with project specification and quality requirements.



ROUTING	
Received by the Consultant from the Contractor	Received by the Client from the Contractor
Date	Date
Signature	Signature
Received by the Consultant from the Client	Received by the Contractor from the Consultant
Date	Date
Signature	Signature

